EXTENSION OF TIME PROPOSAL

1	Name of Work	Improvements to Roads in Muslim colony in Jakkur Layout in ward no. 07 Byatarayanapura Kodigehally Sub Division.
2	Amount of Work Portion	10.0 Lacs
3	Estimated Cost	10.0 Lacs
4	Name of Contractor	B. M. Munirajh
5	Agreement No.	EE/BTP/BBMP/AG/267/14-15
6	No. and date under which work order issued	EE/BTP/BBMP/EPM/267/A-15
7	Time limit originally fixed for completion	60 days.
8	Date of application by the contractor for granting extension of time	
9	Date of receipt of application in the sub division office	
10	Extension granted if any	—
	i)	—
	ii)	—
11	Work carried out by the contractor during the original period stipulated in the contract	—
12	Work carried out during 1st extension	
13	Work carried out during 2nd extension	
14	Timenow applied for	
15	Date of recommending time limit appled for	278 days.
16	Whether the orginal application of the contractor is enclosed	—
17	Balance of work remaining to be done	—
18	Probable time required for completion of remaining work	—
19	Cost of work chrged establishment charged on the work after the expairy of original period	—
20	Whether notice as per clause of contract has been issued	—
21	Remarks of the AEE and the daily rate of penalty proposed	Needs work has been taken up Spot verified.
22	Remarks of the EE with the daily rate of penalty proposed	

Assistant Engineer

Assistant Executive Engineer

Executive Engineer
Byatarayanpura Division
BBMP., Bangalore-92.

Chief Engineer
Yelahanka Zone,
BBMP., Bangalore-92.

Chief Engineer
Yelahanka Zone
Bruhath Bangalore Mahanagara
Bangalore 92